
Geographic Review Panel 2 - Sacramento River/Butte Basin

Proposal number:  2001-C201  Short Proposal Title:  Clear Ck. Floodway Restoration

1. Applicability to CALFED ERP Goals and Implementation Plan and CVPIA
priorities, and relevance to ERP and CVPIA priorities for your region. Consistent
with CALFED ERP goals 1 and 4, supported by Staff review.  Goals for channel
restoration for CVPIA (production doubling) appear achievable without further channel
work. Consistent with CALFED and CVPIA goals and objectives as well as SB2261.

2. Linkages/coordination with previously funded projects or other restoration
activities in your region.  Elements of CVPIA on Clear Creek that permanently establish
improved flow regimes and removal of Seltzer Dam need to be coordinated with the
design.  Control of discharge of mercury to the creek and river from the old mine tailings
is an issue that needs to be coordinated.

3. Feasibility, especially the project's ability to move forward in a timely and
successful manner.  The projects’ ability to move forward in a timely fashion may be
affected by the presence of mercury in the mine tailing that are proposed for placement in
the floodplain.  Achieving the floodplain processes that are the objective of the design
depends on permanent availability of flows to maintain those processes; however at this
time there are not commitments to provide those flows and they have not been identified.

4. Qualifications of the applicants and others involved in implementing the
proposed project.  Western Shasta RCD is qualified based upon completion of past
projects in the basin.

5. Local involvement (including environmental compliance).  Very good.  Project
has community acceptance; however uncertain of the community acceptance if the high
cost (8 million dollars per mile) were widely known.

6. Cost.  Very high cost with potential to increase dramatically due to presence of
mercury in the fill and smaller increases are possible for the wetland mitigation
requirements for filling in the wetland.  Costs will be approximately 8 million dollars per
mile and that may exceed the level of benefit given the attainment of the CVPIA
doubling objective in this reach under the existing conditions.

7. Cost sharing.  Identified but amount may not be significant given the overall
cost.

8. Additional comments.  Panel agrees with TARP and recommends a reduction in
scope, phasing in smaller components, and improved monitoring.

Recommend applicant investigate alternate methods to resolve restoring the natural
channel bottom.



Regional Ranking

Panel Ranking:  Medium

Provide a brief explanation of your ranking:  Panel was concerned about potential
feasibility problems due to the scale and nature of the project.  Panel recommends a
reduction in scope, phasing in smaller components, and improved monitoring.  Funding
for future phases should depend on demonstration of benefits.


